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ESTIMATE RUN 08/20/2006

ESTIMATE SUMMARY 19:44:41

CONTID: C15434A        ESTIMATE NO: 0002 PROG 2005

PCN: 15434A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH13-N. of Meeker Chip Seal PERCENT TIME:

PROJECT NO: STA 0131-048                  

SH 13--N. of Meeker Chip Seal

NAME OF ROAD: 13

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 08/15/2006 DATE TIME STARTED 06/12/2006

585 WEST BEACH ST. DATE LET 12/22/2005 DATE WORK BEGAN 06/12/2006

 DATE AWARDED 12/28/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/19/2006 DATE ACCEPTED

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 06/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,299,544.25 PARTICIPATING $ $ 949,512.53

AWARD PROJECT AMT: 1,236,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,129.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

81.84%

236,058.87

949,512.53

949,512.53

936,382.87

$

$

$

$

1,063,485.38

0.00

1,063,485.38

0.00

1,063,485.38

-14,469.49

0.00

1,049,015.89

0.00

AMOUNT DUE 1,049,015.89 936,382.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 936,382.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

21.0
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PCN: 15434A-BID   ESTIMATE RUN 08/20/2006

PROJECT: STA 0131-048                  ESTIMATE NO: 0002 19:44:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 267.000 267.000

SY  0.000 0.00

25.00000 267.000 6,675.00

202-00240  
 

0010 *REMOVAL OF END ANCHORAGE 14.000 14.000

EACH 0.000 0.00

900.00000 14.000 12,600.00

202-01300  
 

0015 *RESET MAILBOX STRUCTURE 10.000 10.000

EACH 0.000 0.00

300.00000 10.000 3,000.00

210-00010  
 

0020 *MODIFY GUARDRAIL 475.000 475.000

LF  0.000 0.00

33.00000 475.000 15,675.00

210-04030  
 

0025 *ADJUST GUARDRAIL 100.000 100.000

LF  0.000 0.00

22.00000 100.000 2,200.00

210-04200  
 

0030 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 65.850 0.000

TON 65.850 1,646.25

25.00000 65.850 1,646.25

304-09055  
 

0035 COVER COAT MATERIAL (TYPE I) 710,981.000 0.000

SY  710,981.000 497,686.70

0.70000 710,981.000 497,686.70

409-01015  
 

0040 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 1,044.400 0.000

TON 1,044.400 150,393.60

144.00000 1,044.400 150,393.60

411-10258  
 

0045 EMULSIFIED ASPHALT (MEDIUM-SETTING)(POLYMERIZED) 224.200 0.000

TON 224.200 64,569.60

288.00000 224.200 64,569.60

411-10259  
 

0050 *END ANCHORAGE (FLARED) 8.000 8.000

EACH 0.000 0.00

1,750.00000 8.000 14,000.00

606-02005  
 

0051 END ANCHORAGE (NONFLARED) NONFLARED SECTIONS TO 
REPLACE FLARED SECTIONS

6.000 6.000

EACH 0.000 0.00

3,200.00000 6.000 19,200.00

606-02003  
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PCN: 15434A-BID   ESTIMATE RUN 08/20/2006

PROJECT: STA 0131-048                  ESTIMATE NO: 0002 19:44:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *MOBILIZATION 1.000 0.099

L S 0.298 74,202.00

249,000.00000 0.397 98,853.00

626-00000  
 

0060 *EPOXY PAVEMENT MARKING 1,863.500 0.000

GAL 1,863.500 130,445.00

70.00000 1,863.500 130,445.00

627-00005  
 

0065 *FLAGGING 1,500.000 161.000

HOUR 169.500 1,356.00

8.00000 330.500 2,644.00

630-00000  
 

0070 *PILOT CAR OPERATION 150.000 0.000

HOUR 38.500 1,925.00

50.00000 38.500 1,925.00

630-00001  
 

0075 *TRAFFIC CONTROL INSPECTION 42.000 9.000

DAY 33.000 1,155.00

35.00000 42.000 1,470.00

630-00007  
 

0080 *TRAFFIC CONTROL MANAGEMENT 35.000 10.000

DAY 12.000 3,600.00

300.00000 22.000 6,600.00

630-00012  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 0.000

EACH 13.500 1,188.00

88.00000 13.500 1,188.00

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 114.000 10.000

EACH 89.000 8,722.00

98.00000 99.000 9,702.00

630-80342  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 2.000

EACH 11.500 1,150.00

100.00000 13.500 1,350.00

630-80343  
 

0100 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.800 6,300.00

3,500.00000 1.800 6,300.00

630-80355  
 

0105 *DRUM CHANNELIZING DEVICE 11.000 0.000

EACH 9.900 99.00

10.00000 9.900 99.00

630-80360  
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PCN: 15434A-BID   ESTIMATE RUN 08/20/2006

PROJECT: STA 0131-048                  ESTIMATE NO: 0002 19:44:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80363  
 

0115 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80364  
 

0120 *TRAFFIC CONE 400.000 17.500

EACH 29.750 74.38

2.50000 47.250 118.13

630-80380  
 

0125 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

630-80510  
 

0130 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A FUEL COST ADJUSTMENT 6,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0145 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0150 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A FURNISH , INSTALL, AND MAINTAIN FOR REVISION OF 
S-630-1 CO3

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080  
 

CAT 0200 $949,512.53 1,053,340.28CURRENT AMT 1,289,399.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00001  
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PCN: 15434A-BID   ESTIMATE RUN 08/20/2006

PROJECT: STA 0131-048                  ESTIMATE NO: 0002 19:44:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00011  
 

0170 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,145.10000 1.000 1,145.10

620-00020  
 

CAT 0400 $0.00 10,145.10CURRENT AMT 10,145.10 $$

PROJECT TOTAL 949,512.53 $ 1,063,485.38CURRENT AMT 1,299,544.25 $$


